

Internship Assignment Optimization System

Your Name

February 1, 2026

Management Summary

Client and Context

Core Challenges

Solution Delivered

Outcomes

Contents

1	Introduction	2
1.1	Background	2
1.2	Problem Statement	2
1.3	Objectives	2
2	System Architecture	3
2.1	Overview	3
2.2	Backend Technologies	3
2.2.1	Spring Boot	3
2.2.2	OptaPlanner	3
2.3	Frontend Technologies	3
2.3.1	React and TypeScript	3
3	Optimization Model	4
3.1	Problem Domain	4
3.2	Planning Variables	4
3.3	Constraints	4
3.3.1	Hard Constraints	4
3.3.2	Soft Constraints	4
4	Implementation	5
4.1	Data Model	5
4.2	Score Calculation	5
4.3	Solver Configuration	5
5	Results and Evaluation	6
5.1	Test Scenarios	6
5.2	Performance Analysis	6
5.3	Solution Quality	6
6	Conclusion	7
6.1	Summary	7
6.2	Limitations	7
6.3	Future Work	7
A	Additional Materials	8
A.1	Code Samples	8
A.2	Configuration Files	8

Chapter 1

Introduction

- 1.1 Teaching Internships in Teacher Education
- 1.2 Scale and Complexity of Internship Coordination
- 1.3 Limitations of Manual Planning
- 1.4 Course Context
- 1.5 Team Contribution

Chapter 2

Requirements Overview

2.1 System Vision

2.2 Stakeholders

2.2.1 Primary: Internship Coordination Unit

2.2.2 Teaching Students

2.2.3 Schools and Supervising Teachers

2.3 Core Problem Definition

2.3.1 Input Data

2.3.2 Constraints

2.3.3 Objectives

Chapter 3

Architecture Overview

3.1 System Architecture

3.2 Technology Stack

3.2.1 Backend

3.2.2 Frontend

3.3 Separation of Concerns

3.4 Core Data Model

3.5 Multi-Phase Assignment Strategy

Chapter 4

System Implementation

4.1 Preparation Phase (Phase 0)

4.1.1 Demand Slot Generation

4.1.2 Data Enrichment

4.1.3 Rationale

4.2 Phase 1: Teacher Assignment and Slot Activation

4.2.1 Optimization Goal

4.2.2 Planning Variables

4.2.3 Key Constraints

4.2.4 Distance Optimization for PDP

4.2.5 Trade-offs

4.3 Phase 2: Student Assignment

4.3.1 Optimization Goal

4.3.2 Planning Variables

4.3.3 Key Constraints

4.3.4 Rationale

4.4 Optimization Engine

4.4.1 OptaPlanner Integration

4.4.2 Score Calculator Implementation

4.4.3 Solver Configuration

Chapter 5

Project Process

5.1 Development Methodology

5.2 Evolution of the System

5.2.1 Sprint Overview

5.2.2 Key Milestones

5.3 Team Collaboration

5.4 Quality Metrics

5.5 Challenges and Solutions

Chapter 6

Results and Evaluation

6.1 Test Scenarios

6.2 Performance Analysis

6.2.1 Phase 1 Solver Performance

6.2.2 Phase 2 Solver Performance

6.3 Solution Quality

6.3.1 Constraint Satisfaction

6.3.2 Stakeholder Feedback

6.4 Limitations

Chapter 7

Conclusion

7.1 Summary

7.2 Reflection on Optimization Goals

7.3 Lessons Learned

7.4 Future Work

7.4.1 Technical Enhancements

7.4.2 Feature Extensions

7.4.3 Process Improvements

Appendix A

Additional Materials

A.1 Code Samples

A.2 Configuration Files